

INS 204: System Analysis and Design

Task 1: Planning Phase

Group Members:

- Muftahu
- Aisha
- Mustapha Suleiman
- Fatimah Salihu

Project Title: Online Student Attendance Management System

Attendance at Bayero University Kano is currently recorded manually on paper. This process is time-consuming, error-prone, and makes it difficult to generate accurate attendance reports.

The proposed system aims to automate and streamline the attendance process, reduce human errors, save time, and ensure transparency and accessibility of attendance records.

System Request Document

Project Sponsor: Department of Computer Science, Bayero University Kano

Business Need: Automate student attendance to improve accuracy and efficiency.

Business Requirements:

1. Lecturers can take attendance online.
2. Students can view their attendance records.
3. Admins can generate attendance reports.

Business Value:

- Reduces manual paperwork by 80%
- Improves data accuracy by 95%
- Saves time and enhances accountability.

Constraints: Must be web-based, secure, and accessible on all devices.

Expected Completion Time: 4 months.

Feasibility Study

Operational Feasibility: Users will easily adopt the system. Proceed.

Technical Feasibility: Tools like HTML, CSS, PHP, MySQL available. Proceed.

Economic Feasibility: Low cost; mainly hosting and maintenance. Proceed.

Schedule Feasibility: Can be completed within 4 months. Proceed.

Legal/Political Feasibility: No legal issues; complies with university policy. Proceed.

Final Decision: The project is feasible and should proceed to Analysis and Design phase.

Work Breakdown and Roles

(a) Identify the project and business need - All Members

(b) Create System Request Document - Muftahu & Aisha

(c) Conduct Feasibility Study - Mustapha Suleiman & Fatimah Salihu

All four members act as Project Managers responsible for tracking progress and assigning tasks during later stages.